
Bremerton Gas Works Rl/FS Work Plan 
EPA Comments on Cascade's Response to Comments - Marine Investigation Sept. 

15, 2016 

General Comments 
The following topics were communicated to Cascade in EPA's response document dated 8/10/16. As they 

are relevant and applicable to both the upland and marine investigations, they are highlighted here: 

1) The Work Plan needs to have clearly stated objectives and sufficient structure so as not to require 
constant stops and starts for consultation and to facilitate data evaluation and report preparation; 

2) EPA is not approving the development of the COPC Screening Memo; and 

3) The Site investigation work is to evaluate samples for a complete suite of contaminants for all 

media in initial phase of sampling. 
See EPA's 8/10/16 responses that elaborate on these topics. 

Marine Investigation 
EPA has reviewed Cascade's response-to-comments and revised Work Plan language related to the marine 

investigation and have concluded that the scope of the marine investigation should be narrowed to focus on 

characterizing the nature and extent of contamination within the Initial Study Area (ISA). 
We have requested clarification of the purpose and intent of identifying data and proposing work outside the 

ISA and continue to find the explanations unclear, particularly in the context of defining the nature and extent 

of contamination from the Site. While some of the information/investigation work may be useful as part of 

the Feasibility Study, EPA believes the focus of the initial work needs to be within the ISA in order to 
determine whether or not there will be a need to "step out" beyond the ISA to define the nature and extent 

of contamination. Once more is known about conditions/contamination within the ISA, decisions related to 
additional data gathering and analysis can be made. This approach will also provide a level of consistency 

with the upland investigation, where initial investigation work within the ISA will be used to determine the 
need to "step out" or not. 

EPA has the following comments on specific elements of the proposed marine work/Work Plan: 

Presentation/Use of "regional" data 

Section 3.9 of the Work Plan should be shortened to simply identify the data that has been identified. 
Since the overall conclusion of this section is that additional data gathering would be necessary to support FS­

related activities, there is no need to present nor discuss these data in the Work Plan. We have revised this 

section accordingly (attached). The current Section 3.9 (and all sub sections) should be replaced with this 

text. 

Sediment Sampling Program 
As stated above, all sediment sampling activities should be limited to areas within (or just outside) the ISA. 
Let's understand what we have in the agreed-upon ISA before venturing outward. 

The Work Plan needs to better explain the rationale for selecting the locations for collecting surface grabs and 

subsurface cores. While EPA does not object with the proposed locations of the cores, there are a significant 
number of cores proposed immediately offshore of the former gasworks facility, with very few beyond that 
area. This results in-s a significant portion of the ISA where subsurface 
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information is not proposed to be collected. The Work Plan should explain why subsurface cores are not 

needed beyond those identified, since the nature and extent of sediments potentially contaminated by site­

related releases (and transport mechanisms) have not been extensively defined. 

Shellfish Surveys 
As stated above, the shellfish survey work should be restricted to areas within (or just outside) the 
ISA. The 11 shellfish survey areas outside the ISA identified on Figure 5-9 should be eliminated from the 

investigation. 

The Work Plan should identify the 5 locations inside the ISA where shellfish survey work is proposed to be 
conducted, along with the rationale for selecting those specific areas. Note about figures: Figure 5.8 does 

not show shellfish survey areas within the ISA, as the text indicates. This needs to be corrected. 

Figure 5.9 does show proposed shellfish survey areas outside the ISA (not Figure 5-10, as stated in the text). 
These areas should be eliminated from the figure. We did not receive a Figure 5-10. The figures need to 

align with discussions in the text. 

The Work Plan should better describe how the data gathered through these surveys will be used. Data quality 

objectives related to identifying potential exposure pathways and/or receptors need to be clearly defined. 

Given that the risk assessment work plans have not yet been developed, additional data collection needs will 
be identified at that time. 

The Work Plan should better describe how the data gathered through these surveys will be used in 

characterizing Site conditions. It should also discuss how this information would be used in developing the 

risk assessments for the Site. 

Sediment Transport Characterization 
The currently proposed work does not explain how the video survey and tidal current evaluation will be used 

to understand/define sediment transport away from or onto the area offshore of the former gas plant. Will 

the information gathered be used in conjunction with other information to conduct sediment transport 

modeling? The work plan should describe the methodology that will be used to determine the physical 

movement of sediments. 

The Work Plan places a significant focus on sampling and understanding the chemistry of sediments outside 

the ISA. This element of the marine investigation should be removed from the work program (and Work 

Plan), as it is premature given our current lack of understanding of conditions within the ISA. While a better 
understanding of sediment chemistry outside the ISA (or Site, if we can define it) may prove helpful during 

the Feasibility Study, this type of work should be undertaken if, or when, such information is determined to 
be needed. 
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